
 

Voluntary Remediation Program (VRP) Site Specific Summary 
    April 2012– September 2012 

    

VRP00073 BASF Corporation, Williamsburg Plant 

No report activity reported for the period  

 

VRP00107 Portsmouth Manufactured Gas Plant 

Several meetings were conducted during this reporting period.  The Participant is in the process 

of obtaining city and state permits for the sediment dredging and disposal project in the Elizabeth 

River.  Vapor sampling was also conducted to study the potential for off-site vapor intrusion 

issues from the groundwater plume.  

 

VRP00128 Petersburg Town Gas Plant 

No activity has been reported.  

 

VRP00137 AAF/McQuay  

The groundwater recovery and treatment system was shut down in June 2012.  Two quarters of 

follow-up groundwater sampling, and confirmation soil gas sampling, will be conducted.  The 

data will be used to evaluate for contaminant rebound, and also to prepare a final risk assessment 

for the site. 

 

VRP00164  Norfolk Southern West End Material Yard 

Certificate issuance pending – early October 2012.   

 

VRP00172  Wood Preservers Inc. 

Permits for the In-Situ Soil Stabilization project were obtained, and equipment mobilization 

began in late summer 2012.     

 

VRP00173  BASF Portsmouth (Hoechst Celanese Corp.) 

No report activity reported for the period  

 

VRP00174  Fairfax Shopping Center (Serv-All Cleaners) 

 The Risk Assessment was approved on July 26
th

 and now waiting for the consultant to move 

forward with public notice.  

 

VRP00190 Virginia Panel Facility 

No activity this reporting period.  

 

VRP00204 Colonial Heights Landfill 

A new consultant was hired by the participant, and contacted the VRP to schedule a meeting.  

The site is approaching the end of the 10 year monitoring period specified in the Certificate and 

Post Closure Plan.    

 

VRP00209  Coats and Clarke 

The Certification of Satisfactory Completion of Remediation was issued in July 2012.  The 

Recorded copy of the Certificate was received in September 2012. 

 

VRP00210  West Point Paper Mill 

No report activity reported for the period  

 

 



Page 2 of 12 

 

 

 

VRP00241  Alexandria Town Gas 

A contractor has been selected to implement the Off-Site Groundwater Remedial Action.  The 

contractor is currently mobilizing and groundbreaking is scheduled to begin the first week of 

December, 2012.  This plan includes a passive free product collection system, nine bio-sparge air 

injection wells and a permeable reactive barrier all to be constructed in sequence along the storm 

drain alignment. Responses to DEQ comments on the Sediment Remedial Action Plan have been 

received.  Sediment remediation will begin after implementation of the groundwater remedy. 

Conference calls and meetings are being held with the participant periodically to update 

progress.  Product recovery continues every two weeks.  

 

VRP00244  Coalter Street Manufactured Gas Plant 

No activity this reporting period  

 

VRP00256  Top Cleaners Establishment 

A pressure field extension test for the sub-slab depressurization system was conducted in late 

September 2012 to verify the effectiveness of the system.  The Public Notice was also issued in 

late September.    

    

VRP00260  Fairfax Lumber and Millwork 

New site number assigned VRP 00595 

 

VRP00261 Witter Street Property (Formerly CSX Lot 700) 

The City submitted a draft Certificate which is under review.   

 

P00270  Carlyle Block P 

 DEQ was notified that a preliminary design for the reuse of the site is expected to be completed 

by December 2012.  The acquisition of Carlyle Block 26B is allowing plans for the 

redevelopment of Blocks P and 26B to move forward.  

 

VRP00278  GE Tidewater Service Center 

 No information was submitted by the participant during the current reporting period.   

 

VRP00291  Featherstone  

No information was submitted by the participant during the current reporting period.    

 

VRP00294 General Chemical-Hopewell Works 

Review of response to DEQ comments is ongoing.  No information was submitted by the 

participant during the current reporting period. 

 

VRP00305  Carlyle Block O   

Consultant verified  that the final landscaping over the clean fill areas is being completed.  The 

Demonstration of Completion for the excavation/removal is being prepared for submittal.    

 

VRP00306  Maida Development 

The consultant verified that a revised risk assessment is scheduled for submittal in the Fall of 

2012.  The proposed site use is being changed from commercial to mixed-use. 

(residential/commercial). 
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VRP00308  Eppinger and Russell (a.k.a Hess) 

The participant awarded a contract for installation of the cutoff wall and is in the process of 

obtaining the necessary permits to begin construction.  The DNAPL recovery and 

phytoremediation systems continue to be operated on site.   

 

VRP00314  Skyview Park (South)  

 No reported activity for current period. 

 

VRP00315 Rocketts Landing 

Development of site continues. 

       

VRP00320 Altavista Wastewater Treatment Plant 

Altavista has moved forward on various phyto and bio remediation projects without DEQ 

approval and are completing this work at their own risk.   

 

VRP00326  Former Fashion Care Cleaners 

The Virginia Department of Health established a zone prohibiting groundwater wells within 

1000 feet of the site.  Surface water sampling found PCE concentration slightly above surface 

water standards due to groundwater intrusion into storm water system. Plans for repairing 

stormwater conveyance are pending. 

 

VRP 00327  South Valley Shopping Center 

The Sub Slab Depressurization System was installed in Spring 2012, and diagnostic testing was 

performed in September 2012.  .  Awaiting submittal of the Public Notice documentation.   

 

VRP00334  Arlington Industrial Area/Crescent Potomac Properties 

Arlington is developing a Documentation of Completion Report and several conference calls 

have been conducted to discuss contents of this report.   

 

VRP00338 Cintas Corporation - Portsmouth 

A site meeting has been scheduled for October 2012 to perform site reconnaissance. The status 

of the site characterization and risk assessment, as well as the remediation systems, will be 

discussed.      

 

VRP00351 Royal Moldings 

 Public notice underway and draft Certificate submitted to DEQ 

 

VRP00356 Oakville Industrial Park 

Quarterly groundwater and system monitoring continues.  Sub-slab monitoring has been 

implemented as requested.   

 

VRP00362  Hagwoods Cleaners 

 The consultant was contacted in March and is preparing a consolidated report to include all past 

data, photographs, maps, etc.  

 

VRP00386 Pivotal Propane of VA Inc. (formerly Steuart Investment Company Site) 

In September 2012, the participant confirmed that the micro R-meter survey has been completed.  

They are currently working on closing the sediment control features to eliminate any surface 

water on site. 
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VRP00391 Madison Wood Preservers 

No VRP activity for this reporting period.  

 

VRP00394 Riverdale Development  

No activity during this reporting period.     

 

VRP00402 Norfolk Southern, Roanoke River Site, Tract 6 

Certificate issuance pending- early October  

 

VRP00412 Former Masonite/Knight-Celotex 

 DEQ received a Vapor Intrusion Evaluation Report based on sub-slab VI sampling.  The 

consultant conducted a comprehensive groundwater/surface water sampling event in June and 

DEQ is awaiting the report.    

  

VRP00414 Virginia Dry Cleaners 

No activity was reported for this site.  

 

VRP00418 Sudley Towne Plaza 

 No activity was reported this period 

 

VRP00421 Brighton Cleaners 

No activity this period. 

 

VRP00422 Schenkel Rose (H. R. Schenkel, Inc. or Lynchburg Grows) 

Certificate development discussed with staff with goal of completion by end of March 2013.   

  

VRP00423 Former Allen-Morrison Site 

Staff conducted detailed conference call on with Risk Assessment staff to go over final data 

needed to finalize corrective action work at the property and additional field work underway.   

  

VRP 00427 Plaza Shopping Center 

No information submitted by participant this reporting period.    

 

VRP 00430 Riverside Mall 

No activity reported.  

 

VRP 00439 Brewery Site (former) 

No activity this reporting period.  

 

VRP 00442 Wayside Cleaners 

No information submitted during the current reporting period. 

 

VRP00447 Kempsville Shoppes  

No activity this period. 

 

VRP00449 Main Street Marketplace 

In August the Participant switched consulting firms. Additional soil gas sampling was requested 

by DEQ shortly after. On 10/24/12 the new consultant submitted a soil gas sampling report to 

VDEQ which is currently under review. A call is planned to discuss the data next month. 

Comment [RHT1]: Delete? 
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VRP00454 Nu-LookCleaners 

No reported activity this period.  

 

VRP00456 Albano Cleaners, Store #13 

No reported activity this period. 

 

VRP00457 Dulles Discovery Property 

No reported activity this period. 

 

VRP00460 2
nd

 and Jackson Street Site 

Participant has authorized additional investigation.  Onsite wells were destroyed during 

demolition activities.  Free product petroleum found in offsite wells. Updated site map and plan 

for additional new onsite wells is to be provided. 

 

VRP00461 Virginia Concrete Company Plant 

No reported activity this period. 

 

VRP00462 Staunton Metals Recyclers  

This site remains inactive in the VRP while the Participant undergoes the TSCA process related 

to on-site detections of PCBs. 

 

VRP00463 Arlington Ridge Shopping Center  

No reported activity this period. 

 

VRP00470 Chesapeake Propane  

A meeting with the participant was held in July.  Site characterization activities are ongoing. 

 

VRP00479 Maybeury Shopping Center (dry cleaners) 

No reported activity this period.  

 

VRP00480  North Tract Lofts 

Certificate of satisfactory completion of remediation was issued in July. 

 

VRP00484 Ahns Cleaners 

Additional sampling in April showed elevated concentrations of VOCs in source area.  An 

additional monitoring well was installed in near source area.  The remedial action plan was 

modified to expand vapor extraction system. 

 

VRP00486 Vinton Dry Cleaners 

No activity this reporting period. 

 

VRP00489 The Village Shopping Center: 

Review of status report was completed.  Plume appears t be decreasing in area and concentration.  

Operation of remediation system continues.  
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VRP00494 Kings Park Shopping Center:  

 The consultant is compiling an updated summary report and risk assessment. They recently re-

sampled sub-slab soil gas under several spaces to evaluate vapor intrusion risk. They have had 

significant PCE reductions in GW and also soil gas and currently preparing a Risk Assessment 

report with current data for submittal to DEQ.  

 

VRP00495 Simmons Rand Property (former) 

A response to comments provided by DEQ based on a review of the site characterization and risk 

assessment was submitted in June.  Review of the response was completed in August.  

Additional site characterization activities are ongoing. 

 

VRP00496  Columbus McKinnon Corporation 

A meeting was held in late June 2012 with the consultant to discuss issues related to completion 

of the Site Characterization Report and Risk Assessment.   

 

VRP00498  Quioccasin Station Shopping Center: 

The participant requested to revise language in the Declaration of Restrictive Covenants after the 

VRP Certificate was issued. As a result, the Certificate was not signed or recorded.  DEQ is 

currently waiting for the participant to submit revised language that will be acceptable for all 

parties.  Only at that point will the Certificate be re-issued.   

 

VRP00499 Bristol Compressor 

Additional vapor sampling event conducted and revised the risk assessment submitted and under 

review.   

 

VRP00500 Great Bridge Cleaners 

A risk assessment and additional site characterization information was submitted in April.  

Review of the RA and SCR information was completed in June.  Additional plume delineation is 

necessary. 

 

VRP00502 Avionics Specialties 

Participation is VRP terminated due to applicability of RCRA.   

 

VRP00506 Virginia Carolina Chemical 

The Public Notice was issued on April 5, 2012.  The next step is to complete the soil excavation 

and removal and to submit the Demonstration of Completion and Public Notice documentation. 

 

VRP00507 Bergmann's Cleaning/Lee Highway Sites 

A conference call with consultant was held in July to discuss risk assessment approach and path 

forward.  Dual phase extraction started in December 2011 and ran for 6 months.   . 

 

VRP0508 Progress Metals Reclamation/Bluefield Recycling Facility 

No activity was reported this period. 

 

VRP00509 Former BGF Industries Facility 

No information has been submitted during the current reporting period.  DEQ is awaiting 

submittal of the completed SCR. 

 

VRP00511 Telegraph Road Landfill – Eastern Mound 
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 A meeting was held in September 2012, between VRP staff, the participant, the consultant and 

DEQ regional office.  Issues regarding  landfill gas at the property boundary were discussed.  

The VRP Certificate cannot be issued until LFgas is in compliance with the facility’s permit.    

 

VRP00513 Catalanos Cleaners 

 A work plan for additional site characterization sampling was submitted and approved in May 

2012. 

 

VRP00516 Clothing Care 

DEQ received the 2012 post remediation monitoring report in April 2012 and concurred with the 

conclusion to sample again in 2014.  

 

VRP00520 Del Ray Shopping Center 

Additional site characterization information submitted and development of a remedial action 

approach was initiated.   

 

VRP00522 Oakton Shopping Center 

Post certificate groundwater monitoring baseline results were submitted at the end of October.  A 

copy of the signed and record certificate of satisfactory completion of remediation was received 

on December 15
th

.  The first quarter post certificate monitoring results were submitted in late 

January. 

 

VRP00523 The Commons Shopping Center 

No reported activity during this reporting period.  

 

VRP00524 FC Associates, LC 

No activity was reported this period. 

 

VRP00525 Cintas-Former Metropolitan Uniform Services 

The consultant reported in April that there may be an off-site up gradient source contributing to 

the plume.  A meeting was held in May to discuss findings to date.  Groundwater investigation 

was nearly complete and investigation of off-site vapor was to begin. 

 

VRP00528  Roanoke River Parkway 

 CDD removal conducted and site restoration plan implemented with grass seeding and tree 

planning completed and monitored.   

 

VRP 529 Arlington Mill Community Center 

 The Certification of Satisfactory Completion of Remediation was issued on April 25, 2012 and 

recorded in the land records of Arlington County on June 26, 2012   

 

VRP 00532 Elegance Fabricare Dry Cleaners 

A letter from the Norfolk Health Dept was received in April 2012, confirming that off-site 

groundwater will not be utilized for potable purposes.  The next step is to perform the public 

notice and submit the Demonstration of Completion. 

 

VRP00533 Colony Metalsmith 

A revised risk assessment to eliminate Residential use restriction was submitted and reviewed.  

Awaiting response to DEQ comments.   
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VRP00534  Lee Center  

  The Risk Assessment was approved in September 2012 and the consultant is attempting to get a 

confirmation letter from the county stating that no onsite groundwater can be used.   

 

VRP00535 Degen Property 

Additional characterization reports was submitted and reviewed.  DEQ is awaiting response to 

DEQ comments.   

 

VRP00536 Richmond BMW/Crown BMW 

Review of the SCR addendum was completed in July.  Indoor air sampling was completed and 

risks appear minimal. 

 

VRP00537 Block 4 Portcentre Park 

A meeting has been scheduled for October 2012 to discuss what additional information is needed 

to complete the site characterization and risk assessment.   

 

VRP00538 Siegwerk Publication USA Inc. 

No activity was reported this period. 

 

 VRP00540 Sully Place Shopping Center-Parcel 16D 

 Additional site characterization activities were proposed in April.  Sub-slab vapor sampling and 

possible deep well near source area were discussed in a call on May 1, 2012. 

 

VRP00541 Green Run Square 

Sub-slab vapor sampling results were submitted in June.  Elevated vapor concentrations were 

found below slab.  Additional characterization and delineation activities were planned. 

 

VRP00545 Wornom Parcels 

No activity was reported this period. 

 

VRP00546 Danville Riverside Complex #8 

No information has been submitted for this reporting period. 

 

VRP00547 Disposition Parcel 209 

No information has been submitted for this reporting period. 

 

VRP00548 Potomac Yard Landbay G 

The Remedial Action Plan was approved  in June 2012.  The Plan calls for soil removal, 

engineering controls and institutional controls.  The site will be subdivided into smaller parcels 

for redevelopment.  Each parcel will be assigned a new VRP number prior to redevelopment.    

 

VRP00549 3555 & 3565 Chain Bridge Road 

 The Risk Assessment was approved n May 2012 and awaiting the consultant to move forward 

with the public notice.  

 

VRP00550 Carolina Builders Corporation Property 

 No action by the participant this reporting period. 

 

VRP00552 Pear Tree Village Center 
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No action by the participant this reporting period. 

 

VRP00553 Concord Shopping Center 

 No activity by the participant this reporting period. 

 

VRP00554 Crest Cleaners (Huntsman Square) 

The consultant confirmed that a Revised SCR is being prepared for submittal to address previous 

DEQ comments.  Anticipated submittal date is Fall 2012. 

 

VRP00555 Hunter Property – Parcel 6A 

No activity was reported this period. 

 

VRP00556 (Former) Republic Creosote 

A meeting was held in September 2012, with the participant and representatives from the 

adjacent VRP site (Kinder Morgan VRP00590), and the Va Port Authority, to discuss issues 

related to sampling along the shared site boundary and also the Elizabeth River.  Site access 

issues appear to be resolved and Republic Creosote will conduct additional sampling on the 

Kinder Morgan site. 

 

VRP00557 Polo Cleaners 

No action by the participant this reporting period. 

 

VRP00558 GEFAC Facility 

Site characterization and risk assessment was submitted in September.  

 

VRP00560 Davis Industries Site (former) 

On March 28, 2012 Arlington conducted a project summary meeting and discussed the phases of 

work.  A site walkover was also included which showcased the quality of the work completed to 

date.   

 

VRP00562 DBHS (Burkeville) 

Public comment planned for October 2012.  

 

VRP00563 Backlick Road Property 

No information submitted during the current reporting period.  DEQ is awaiting submittal of the 

SCR.  

 

VRP00564 Neuman Aluminum USA 

A site characterization report was submitted in June.  Free product petroleum was found in 

several onsite wells.  Belt skimmers were installed.  Review of the SCR was completed and 

comment letter was provided in September.  Additional characterization is necessary. 

 

VRP00565 Allison and Addison Site 

The RAWP and Risk Assessment were reviewed and extensively discussed in August and 

September.   

 

VRP00566 Former A.O. Smith Facility 

 DEQ received a Risk Assessment in mid July.  A teleconference was subsequently facilitated by 

DEQ during which the risk assessment was discussed and is currently being reviewed by Sonal.  
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VRP00568 Ferry Farms Dry Cleaner 

  No activity by the participant this reporting period..  

 

VRP00569 1801 Commerce Road (Former RUS Facility) 

Review of the SCR and RAP were completed in April.  A conference call was held in April to 

discuss comments made on SCR and RAP.  A potential purchaser had a limited Phase II 

conducted on the site.  Sub-slab vapor remains elevated although a vapor extraction system is in 

place.  

 

VRP00570 7010 Old Keene Mill Road Property 

The Certification of Satisfactory Completion of Remediation was issued on April 26, 2012, and 

recorded in Fairfax County on June 28, 2012.  

 

VRP00571 Promenade Pointe 

The Site Characterization Report and Remedial Action Work Plan were approved in March 

2012.  The participant communicated several times in Spring 2012 regarding wording for the 

institutional controls. 

 

VRP00572 Telegraph Road Landfill – Western Mound 

 The request to construct and maintain  a Remediation Waste Management Unit (RWMU) was 

approved by DEQ in April 2012.  The RWMU is  to relocate wastes that will be disturbed during 

redevelopment at the site.   

 

VRP00573 Richmond City Garage Complex 

DEQ comments regarding the Site Characterization Report and Risk Assessment were issued  in 

April 2012, and a meeting was subsequently held with the participant and consultant to discuss 

the comments.  Some additional information needs to be collected, as well as a revised report. 

 

VRP00574 Summerhouse Apartments 

The City of Virginia Beach provided a letter interpreting groundwater use ordinance and 

instituted a prohibition on groundwater use within 500 feet of the site.  A remedial action plan 

was submitted and approved.  Construction of project is near completion. 

 

VRP00575 Hopeman Brothers  

 A meeting was held with the consultant in June.  Additional characterization of groundwater and 

sub-slab vapor is planned. 

 

VRP00576 Former Corning Danville Facility 

The Revised SCR was submitted in late July 2012, which included the Risk Assessment.  DEQ 

reviewed and commented on the SCR/RA.  A conference call was subsequently held to discuss 

the comments and the participant is working on submittal of a response.  

 

VRP00577 Green at Ghent 

A meeting was held in September 2012 with a prospective purchaser of the site to discuss the 

VRP process and their proposed development scenario. 

 

VRP00578 3220 Centreville Road No reported activity this period.   

   

VRP00579 Richmond City Jail 
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 No reported activity this period.  DEQ is awaiting SCR submittal. 

 

VRP00580 Monument View  

No activity this reporting period.    

 

VRP00581 Campostella Square 

No reported activity this period.   

 

VRP00582 Meadow Landing South 

No reported activity this period.   

 

VRP00583 General Electric Power and Water 

A review of the site characterization and risk assessment is underway. 

 

VRP00584 Rosenthal Chevrolet 

 The Site Characterization Report, Risk Assessment and Remedial Action Work Plan was 

approvedon May 29, 2012.  The RAWP consists of soil excavation and institutional controls.   

 

VRP00585 Alexandria Sanitation Authority 

Comments regarding the Site Characterization Report and Remedial Action Work Plan (SCR-

RAWP) were issued by DEQ on May 16, 2012.  A Revised SCR-RAWP was received on 

September 19, 2012 and is currently awaiting DEQ review. 

 

VRP00586 General Electric Lighting Winchester Lamp Plant 

The public comment period occurred in May and the certificate of satisfactory completion of 

remedial action was issued in June to include a deed restriction prohibiting residential use.  A 

UECA covenant was also implemented in coordination with the EPA. 

 

VRP00588 City Walk Development 

 No reported activity this period.   

 

VRP00589 Widdiefield Property 

On-site meeting and data discussion/review conducted on May 8, 2012 and discussion of various 

remedial options.   

 

VRP00590 Kinder Morgan Money Point Terminal 

 SCR Work Plan received. DEQ coordinated and hosted a follow up meeting with Kinder and 

Republic Creosote representatives to discuss sampling along the shared property line.   

 

VRP00594 601 North Fairfax Street 

 Phase II was received in June 2012 after which the risk associated with the elevated arsenic 

levels were discussed. 

  

VRP 00593 Potomac Yard Landbay L  

 SCR, RAP, and RA concurrence letter issued in late September 2012 

 

VRP00592 The Madison 

 DEQ is awaiting confirmatory sampling results for remedial work accomplished  

 

VRP 00597 Hallmark Real Estate 
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 Risk Assessment approved in August 2012 

 

VRP 00598 Albano Cleaners 

 Eligibility determined in August 2012 

 

VRP 00595 Former Fairfax Lumber (VDOT) 

Eligibility determined and FHWA was added as co-applicant 

 

VRP 00599 628-636 South Pickett Street 

Eligibility determined in September 2012 

 

VRP 00600 Mountain Ventures 

Sampling and remediation plans submitted and being reviewed by DEQ 

 

VRP00601  Parcel C, Landbay G 

This site applied to the VRP in June 2012 and paid the enrollment fee in August 2012.  The 

parcel is a portion of the larger Landbay G site (VRP00548) and is being remediated in 

accordance with the approved Remedial Action Plan.   

 

VRP00602  Parcel F, Landbay G 

This site applied to the VRP in June 2012 and paid the enrollment fee in August 2012.  The 

parcel is a portion of the larger Landbay G site (VRP00548) and is being remediated in 

accordance with the approved Remedial Action Plan.   

 

VRP00604  Former American Sign & Flag Company 

This site was determined eligible to participate in the VRP on August 8, 2012.  DEQ is awaiting 

submittal of the VRP enrollment fee.   

 

VRP00603 Fox Homes 

Eligibility determined August 2012 

 

VRP00605 Former Spicer Property 

The VRP application was received in June and eligibility was determined in early September. 

 

VRP 00606 Carlyle Block 26B 

Application submitted   

 

VRP 00607  Ford Area 3& 4 

The site was split and a Certificate was issued for Areas 1 & 2.  This is the new number assigned 

for Areas 3 & 4.  Conference calls conducted in May and September to discuss status, field work, 

and removal action being conducted.   

 

VRP 00608  Long Bridge Park - Aquatics Center 

Application submitted for the Aquatics Center and currently under review.   

 

 

 


